

2045 On the Move 2020 Update

TMACOG

Last Updated:

10/10/2018

Project Start:

Sun, 7/1/2018

Project End:

Tue, 6/30/2020

TASK	PERSONS INVOLVED	PROGRESS	START	END	2018												2019												2020						
					JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL						
Environmental and Stakeholder Consultation					[Red bars indicating activity from July 2018 to January 2020]																														
Inform stakeholders of plan development and opportunities to participate	Staff	100%	07/2018	09/2018	[Red bars for July, August, and September 2018]																														
Solicit input on needs from major stakeholders	Task Force	0%	01/2019	03/2019	[Red bars for January, February, and March 2019]																														
Contact environmental agencies for comments and identify mitigation activities	Environment	0%	03/2019	03/2019	[Red bar for March 2019]																														
Review draft lists with environmental agencies and stakeholders	Environment	0%	11/2019	01/2020	[Red bars for November, December 2019, and January 2020]																														
Final 2045 Update Report					[Green bars indicating activity from December 2019 to July 2020]																														
Staff completes report	Staff	0%	12/2019	03/2020	[Green bars for December 2019, January, and February 2020]																														
Summary report completed	Staff	0%	12/2019	03/2020	[Green bars for December 2019, January, and February 2020]																														
Present to Task Force	Task Force	0%	04/2020	04/2020	[Green bar for April 2020]																														
Transportation Council & Executive Committee approve, submitted to ODOT	Trans Council	0%	05/2020	05/2020	[Green bar for May 2020]																														
TMACOG Board of Trustees approves Plan	Board	0%	06/2020	06/2020	[Green bar for June 2020]																														