

# TMACOG 2035 Regional Transportation Plan Task Force

## Proposed Meeting Schedule – January 2005

MEETING	DATE	2035 PLAN CHART TOPIC (due date)	MEETING PURPOSE / OBJECTIVES
<b>2005</b>			
1	Jan 18	<b>3. Draft Goals &amp; Objectives</b> (Apr 05)	Introduce members and process Introduce draft Vision Putting the Transportation Plan in perspective: Discussion of regional goals, part 1
2	Mar 15	<b>3. Draft Goals &amp; Objectives</b> (Apr 05) <b>4. Needs &amp; Opportunities: System Evaluation</b> (Dec 05)	Discussion of regional goals, part 2 Adopt Vision Draft Goals & Objectives—agree on
3	May 17	<b>4. Needs &amp; Opportunities: System Evaluation</b> (Dec 05)	System Evaluation: discussion on understanding our multi-modal transportation system Discussion: what additional information is needed?
4	July 19	<b>4. Needs &amp; Opportunities: System Evaluation</b> (Dec 05)	System Evaluation: review additional information Public input: set strategies
5	Sept 20	<b>4. Needs &amp; Opportunities: System Evaluation</b> (Dec 05) <b>5. Needs &amp; Opportunities: Public Input</b> (Feb 06)	Review system evaluation maps & displays (for use at events) Public input: preparations for Transportation Summit (Sept 29) and 2035 public meetings (late Oct/early Nov)
6	Nov 15	<b>5. Needs &amp; Opportunities: Public Input</b> (Feb 06)	Review Summit and public meeting results Additional input needed?
<b>2006</b>			
7	Jan 17	<b>5. Needs &amp; Opportunities: Public Input</b> (Feb 06)	Review and analyze all public input (meetings, surveys, other) Discuss strategies for developing solutions

MEETING	DATE	2035 PLAN CHART TOPIC (due date)	MEETING PURPOSE / OBJECTIVES
8	Mar 21	<b>6. Final Goals &amp; Objectives</b> (Mar 06)	Finalize Goals & Objectives based on system evaluation and public input Set strategy for developing solutions (projects, policies, initiatives)
9	May 16	<b>7. Solutions: Projects, Policies, Initiatives</b> (June 06)	Public and Task Force develop draft solutions (charrette?)
10	July 18	<b>8. Evaluate &amp; Rank Projects</b> (Dec 06)	Refine draft solutions Choose measures and methods for evaluating solutions
11	Sept 19	<b>8. Evaluate &amp; Rank Projects</b> (Dec 06)	Present evaluation information; Distribute ranking sheets
(Optional full TF)	Oct 17		Ranking meeting (group discussion; individuals complete ranking sheets)
12	Nov 21	<b>8. Evaluate &amp; Rank Projects</b> (Dec 06) <b>9. Constraint Analysis</b> (Feb 07)	Discuss and consensus on rankings Consider financial constraint <i>(December: Issue preliminary plan for public comment)</i>
<b>2007</b>			
13	Jan 16	<b>9. Constraint Analysis</b> (Feb 07) <b>10. Finalize Project Selection &amp; Policies</b> (Feb 07) <b>11. Document: Publish Plan</b> (Mar 07)	Consider EJ and AQ constraints Consider public comments received Affirm or modify project ranking, policies, initiatives <i>(February: Issue draft plan for public comment)</i>
Transportation Council	<b>Mar 7</b>	<b>Plan Approval</b>	<b>Final public meeting and vote on plan</b>
14	Mar 20	<b>Final Task Force meeting</b>	Evaluate process, celebrate