

TMACOG 2035 Regional Transportation Plan Task Force

Proposed Meeting Schedule – revised March 2005

| MEETING | DATE | 2035 PLAN CHART TOPIC (due date) | MEETING PURPOSE / OBJECTIVES |
|---|---------|---|--|
| 2005 | | | |
| 1 | Jan 18 | 3. Draft Goals & Objectives (Apr 05) | Introduce members and process Introduce draft Vision Putting the Transportation Plan in perspective: Discussion of regional goals, part 1 |
| Planning Committee Feb. 15; Public Outreach work group Feb. 10 | | | |
| 2 | Mar 15 | 3. Draft Goals & Objectives (Apr 05) 4. Needs & Opportunities: System Evaluation (Dec 05) | Discussion of regional goals, part 2 Adopt Vision. Draft Goals & Objectives—agree on. Adopt Plan logo / theme |
| Planning Committee April 19; Public Outreach work group April 7. New traffic forecasting model arrives March 17. | | | |
| 3 | May 17 | 4. Needs & Opportunities: System Evaluation (Dec 05) | System Evaluation: discussion on understanding our multi-modal transportation system (“Transportation 101”—what do we know now?) Discussion: what additional information is needed? Approve draft traffic forecasting assumptions (2035 population and employment in region) |
| Planning Committee June 21. Public Outreach work group June ? PUBLIC INPUT / FEEDBACK LOOP #1 on draft assumptions, May-June. | | | |
| 4 | July 19 | 4. Needs & Opportunities: System Evaluation (Dec 05) | System Evaluation: review additional information, including Traffic Forecasts. Public input: set strategies |
| Planning Committee Aug. 16. Public Outreach work group Aug ? | | | |
| 5 | Sept 20 | 4. Needs & Opportunities: System Evaluation (Dec 05) 5. Needs & Opportunities: Public Input (Feb 06) | Review system evaluation maps & displays (for use at events) Public input: preparations for Transportation Summit (Sept 29) and 2035 public meetings (late Oct/early Nov) |

| MEETING | DATE | 2035 PLAN CHART TOPIC (due date) | MEETING PURPOSE / OBJECTIVES |
|---|---------|---|--|
| Planning Committee (OR TASK FORCE?) final review of public meeting materials/displays, October 18. Public Outreach group October ? Public Needs Meetings—October/November | | | |
| 6 | Nov 15 | 5. Needs & Opportunities: Public Input (Feb 06) | Review Summit and public meeting results Additional input needed? |
| 2006 | | | |
| 7 | Jan 17 | 5. Needs & Opportunities: Public Input (Feb 06) | Review and analyze all public input (meetings, surveys, other) Discuss strategies for developing solutions |
| Planning Committee Feb. 21 | | | |
| 8 | Mar 21 | 6. Final Goals & Objectives (Mar 06) | Finalize Goals & Objectives based on system evaluation and public input Set strategy for developing solutions (projects, policies, initiatives) |
| Planning Committee April 18 | | | |
| 9 | May 16 | 7. Solutions: Projects, Policies, Initiatives (June 06) | Public and Task Force develop draft solutions (charrette?) |
| Planning Committee June 20 | | | |
| 10 | July 18 | 8. Evaluate & Rank Projects (Dec 06) | Refine draft solutions Choose measures and methods for evaluating solutions |
| Planning Committee Aug. 15 | | | |
| 11 | Sept 19 | 8. Evaluate & Rank Projects (Dec 06) | Present evaluation information; Distribute ranking sheets |
| (Optional full TF) | Oct 17 | | Ranking meeting (group discussion; individuals complete ranking sheets) |
| 12 | Nov 21 | 8. Evaluate & Rank Projects (Dec 06) 9. Constraint Analysis (Feb 07) | Discuss and consensus on rankings Consider financial constraint (December: Issue preliminary plan for public comment) |

| MEETING | DATE | 2035 PLAN CHART TOPIC (due date) | MEETING PURPOSE / OBJECTIVES |
|----------------------------------|--------|---|--|
| 2007 | | | |
| 13 | Jan 16 | 9. Constraint Analysis (Feb 07) 10. Finalize Project Selection & Policies (Feb 07) 11. Document: Publish Plan (Mar 07) | Consider EJ and AQ constraints Consider public comments received Affirm or modify project ranking, policies, initiatives <i>(February: Issue draft plan for public comment)</i> |
| Planning Committee Feb. 20, 2007 | | | |
| Transportation Council | Mar 7 | Plan Approval | Final public meeting and vote on plan |
| 14 | Mar 20 | Final Task Force meeting | Evaluate process, celebrate |