

2045 On the Move 2020 Update

TMACOG

Last Updated:

10/8/2019

Project Start:

Sun, 7/1/2018

Project End:

Tue, 6/30/2020

TASK	PERSONS INVOLVED	PROGRESS	START	END	2018												2019												2020											
					JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL											
2045 Plan Process Table	Staff	100%	07/2018	08/2018	■	■																																		
Plan Goals					■	■																																		
Update the 2045 goals from previous plan	Staff	100%	07/2018	08/2018	■	■																																		
Task Force Approval of goals	Task Force	100%	08/2018	08/2018		■																																		
Scenario Planning								■	■																															
Land Use Scenario and incorporating jurisdiction's land use plans	Staff	100%	10/2018	10/2018				■																																
Employment Scenario	Staff	100%	10/2018	10/2018				■																																
"Possible Futures of TMACOG Region" Scenarios	Task Force	100%	11/2018	11/2018					■																															
System Facilities, Performance, and Needs Report					■	■	■	■	■	■	■	■	■	■	■	■																								
System overview	Staff	100%	07/2018	12/2018	■	■	■	■	■	■	■	■	■	■	■	■																								
Present system overview to Task Force	Staff	100%	09/2018	12/2018			■	■	■	■	■	■	■	■	■	■																								
Update system performance section and progress since last plan	Staff	85%	12/2018	04/2019						■	■	■	■	■	■	■	■																							
Surveys for public input on needs	Staff	100%	11/2018	04/2019					■	■	■	■	■	■	■	■	■																							
Public meetings for input on needs	Staff	100%	02/2019	04/2019							■	■	■	■	■	■	■																							
Present survey and meeting results to Task Force	Staff	100%	04/2019	04/2019											■																									
Performance Targets and Measures					■	■	■	■	■																															
Task Force approval of targets or setting of local targets	Task Force	100%	06/2018	09/2018	■	■	■	■	■																															
Tranportation Council and Board approval of targets and measures	Trans Council & Board	100%	09/2018	11/2018			■	■	■																															
Language drafted for the Plan	Staff	100%	11/2018	04/2019						■	■	■	■	■	■	■																								
Fiscal Plan																																								
Consult with State and Transit	Staff	100%	07/2019	08/2019											■	■	■	■																						
Draft projections report	Staff	25%	09/2019	09/2019												■																								
Task Force reviews projections	Task Force	0%	10/2019	10/2019													■																							
Draft Fiscal Plan to ODOT for review	ODOT	0%	04/2020	04/2020																			■																	
Projects, Initiatives, and Policies																																								
Develop project lists, using targets & measures	Task Force	85%	04/2019	09/2019								■	■	■	■	■	■	■	■	■	■	■	■	■	■	■														
Public meetings on project lists	Public	0%	10/2019	12/2019															■	■	■																			
Air Quality Conformity analysis	Staff	0%	01/2020	01/2020																■																				
Task Force reviews comments and approves final	Task Force	0%	02/2020	02/2020																		■																		
Transportation Council approval of project lists	Trans Council	0%	03/2020	03/2020																			■																	

